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Greenfield Senior Center Building Committee Meeting Minutes 
20 October 2016, 5:30 p.m., Greenfield Senior Center, 54 High Street, Greenfield, MA 
 
Attending: Jerry S. Moore, Chair; Hope Macary, Jean Wall, Ginger Carson; Dan Pallotti, OPM; Marco 
Crescentini, Dietz & Co.; Peter Wells, Rachel Loeffler, Lane Kelly 
 
The Chair called the meeting to order at 5:30 p.m. 
 
Minutes of the September 29, 2016 meeting were reviewed and approved (Wall/Carson 
moved/seconded) 
 
Public Comment (while two members of the public were in attendance, there was no comment at this 
time). 
 
Marco Crescentini presented the final floor plan for the Senior Center building, outlining all the changes 
which had been made from previous iterations.  He also cited many of the design features which his 
team had been working on including the “cloud” lighting features throughout the building which would 
not only identify various spaces within the building but would also act as acoustical assets to the 
building.  After a full review of the floor plan, Mr. Pallotta asked that, given the tightness of the 
construction, the designers remain cognizant of the importance of the air handling system and the 
committee’s concern over the build up of humidity within the structure.  He stated, in his experience, 
this can quickly become a problem and we needed to address it at this stage. 
 
Following a lengthy discussion on all aspects of the floor plan as presented it was moved (Macary) and 
seconded (Carson) that the committee approve the floor plan (Sheet Title: First Floor Plan, A-110 dated 
10/19/2016) for the building.  The floor plan was approved unanimously. 
 
Rachel and Peter then reviewed the revised site plan highlighting the changes which had been made 
since the last review.  Following lengthy review of the site plan, it was moved (Wall) seconded (Carson) 
that the committee approve the site plan as outlined.  Unanimous. 
 
Lane Kelly then stated that Mary Williford had been appointed and approved as a new member of the 
Building Committee. 
 
Mr. Pallotta then outlined, that while the community gardens were not a part of this appropriation, the 
committee had committed to members of the community garden that appropriate soil would be 
procured and placed in the new location of the gardens once construction had been completed. 
 
The next meeting of the committee was scheduled for November 3rd at 9:00 a.m. at the Town Hall 
meeting room.  There being no further business the meeting was adjourned (Wall/Carson) at 7:00 p.m. 
 
 
 


